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Date: May 25, 1995
From: John Martin, OSC
To: Director ERD
and Region 6
Subject: TRI Container Site 7
Tulsa,, Rogers County, Oklahoma

POLREP:] : # 12

I. BACKGROUND

Site No: 78 Ay ,
Delivery Order No.: 0035-06-082 OK‘D0’700(/ @5897

Response Authority: CERCLA

NPL Status: Non-NPL Site
CERCLIS No.: OKD070040589
Start Date: September 29, 1994

Approval Status: Action Memo approved on September 21, 1994
II. INCIDENT INFORMATION
A. Situation

The TRI Container Site (formerly Tulsa Recon Co.) is the location
of a former drum refurbishing and manufacturing facility that was
abandoned about two years ago. The local post office uses the
address of 17400 E. Young St., Tulsa, OK 74116, for the onsite
removal command post at the TRI Container site. The Site
occupies approximately ten acres with the fenced facility portion
occupying five acres. The property contains a large warehouse
building divided into a north and south bay, two sheds, a large
unlined waste water pond, ten storage tanks with capacities
ranging from 4,000 to 20,000 gallons, a large vat of acidic
waste, and an estimated 12,000 drums (most drums are empty).

B. Actiqns Taken

MON 04/17/95; ERCS sort and composite drums. Put clean, non-
hazardous water into pond. Twenty-elght drums ready for offsite
disposal, 18 drums consolidated in South Yard.

TUE 04/18/95; Consolidate drums for offsite shipment. ERCS load
68 drums for transport to the H.E.A.T. disposal facility. Twenty-
one drums consolidated in South Yard.

WED 04/19/95; ERCS resample twenty drums, consolidate drums, and

de-head 54 drums for hazard categorization. Drum labeled
"Mercaptan" overpacked.

THR 04/20/95; ERCS perform site maintenance, consolidate drums in

‘South Bay, load 72 drums of flammable ash paint (TC-012, TC-014,

TC-017) onto truck for transport to the Laidlaw disposal

facility. A
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FRI 04/21/95; Water decanted from'drums,in waste group 25, and
staged into respective waste class.

SAT 04/22/95; Consolidate and stage drums for offsite disposal.
SUN- 04/23/95; Off day.

MON 04/24/95; ERCS consolidate and stage drums in waste groups
TC-012, 014, 017, and TC-018, 019, 021 for transport by H.E.A.T.
Sort and stage drums into a group below 12.5 pH and a group above
12.5 pH. Profile tank waste and evaluate disposal options.

TUE 04/25/95; ERCS consolidate and stage drums in waste groups
TC-012, 014, 017, and TC-018, 019, 021 for transport by H.E.A.T.
Sort and stage drums into a group below 12.5 pH and a group above

'12.5 pH. Profile tank waste and determine disposal methods. Begln

crushing RCRA empty drums with backhoe.

WED 04/26/95; ERCS continue consolidating drums and crush drums
with backhoe. A total of 763 crushed drums were loaded into
roll-off containers for offsite disposal by Waste Management into
their local landfill. H.E.A.T. transport truck loaded with 64
flammable liquid drums (3520 gal.) for disposed offsite.

THR 04/27/95; ERCS crush and load empty drums into roll-off
containers which were then transported offsite for disposal.

FRI 04/28/95; ERCS crush and load empty drums into roll-off
containers. Waste Management transports full containers offsite
to landfill. To date, a total of nine roll-off boxes conta1n1ng
1490 crushed empty drums have been disposed offsite.

SAT 04/29/95; ERCS crush and load empty drums into roll-off
containers. Waste Management transports full containers offsite
to landfill. ERCS dispose of samples collected durlng hazard
categorization procedures.

SUN. 04/30/95; Off day.

MON 05/01/95; ERCS crush and load empty drums into roll-off
containers. Waste Management transports full containers offsite
to landfill. TO date, twenty-seven containers of crushed drums
disposed offsite.

TUE 05/02/95; ERCS crush and load empty drums into roll-off
containers. Waste Management transports full containers off-site
to landfill. To date, 5818 crushed drums disposed offsite.

WED 05/03/95; ERCS crush and load empty drums into roll-off
containers. Waste Management transports full containers offsite
to landfill. ERCS burn approximately one quart of contents found
in the "Mercaptan" drum. ERCS begin cleaning equipment and PPE
for site demobilization.
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THR 05/04/95; ERCS finish loading crushed drums into roll-off
containers. To date, 7735 crushed drums disposed off-site.

FRI 05/05/95; a small amount of the tank contents and vat sludge
were solidified onsite utilizing kiln dust prov1ded by a
neighboring cement manufacturer.

SAT 05/06/95; ERCS prepare for site demobilization. Decontaminate
and return equipment to vendors.

SUN 05/07/95; Off day.

MON 05/08/95; ERCS load their equipment on a rented truck for
return to their office. Also, they clean and secure command
post. Waste Management picks up last roll-off container of
crushed drums. ERCS demobilize the site at 1615 hours.

C. Next Steps:

Pending approval of additional funds, crews will mobilize
back to the site to complete all offsite disposal of the drums,
tank contents, and contaminated surface soils. 1In the meantime,
TAT will evaluate the extent of surface soil contamination now
that most of the drums have been removed.

D. Special Issues:

Due to the unexpected high count of drums with hazardous
waste contents, additional funding is necessary to complete this

‘removal action. The site assessment estimated that 10% of the

approximate 8,000 drums had contents. An accurate count was
difficult since most of the drums were stacked and unaccessible.
Nearly 12,000 drums required handling with 2,000 drums having
contents. The OSC requested that $50,000 of the approved
$200,000 for TAT be obligated to ERCS with the Total Extramural
Costs remaining the same.

III. MATERIALS AND DISPOSITION

Material Amouht/ Location
Method

Waste paint " 154 dm Heat Energy(liquid)
(liquid) Fuel blending Advanced Technology

Dallas, TX

Waste paint 312 dm ' ' Heat Energy
(sludge) Fuel blending Advanced Technology

: Dallas, TX

Flammable solids 158 dm - Hydrocarbon

(paint chips) " Fuel blending Recyclers,



Corrosive liquids

(acids)‘

40 dm

Deactivation

Inc. Tulsa, OK

City Environmental
Detroit, MI

IV. COST INFORMATION

Amount Cost To Date Amount (%)
Budgeted 04/15/95 Remaining
ERCS $ 948,000 $ 905,613.48 4 %
TAT $ 150,000.00 $ 120,066 20 %
EPA %k $ 113,200 k%
TOTAL $1,240,000 $1,138,879;48 8 %
TAT: Rick Neeley
STATUS: Case Pending



